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Reporting Agency: Commonwealth Office of Technology
Report Quarter: 2010-4 (October)

Print Date: 11/01/2010

Cabinet/Agency/Project Title County
Project Manager: Agency

Commerce Cabinet/Fish & Wildlife Resources
Automated License Sales System Upgrade Multi

Comments: Cost YID - $631,508,00
Percent complete - 97%

Education Cabinet/Education Dept
Student Information System Multi
Comments: Total Cost YTD - $13,405,564.00

Percent complete - 96%

Education Cabinet/KY Educational Television
* Replace Master Control and Production Infrastructure
Comments: Total Project cost YTD - $15,290,503.00

97% complete.

Education Cabinet/KY Teachers' Retirement
KTRS Pension Management System Multi

Comments: Total Project Cost YTD - $730,135.00
precentage Complete - 10%

Finance and Administration Cabinet/Commonwealth Office of Technology
* Public Safety Communications Infrastructure KEWS Multi
Comments: Total Project cost YTD - $25.245.000

55% Complete.
Target completion date: 9/30/12

Finance and Administration Cabinet/Revenue
* Comprehensive Tax System - Phase I

Comments: total project cost YTD - $19,495,902.00

51% complete.
Target completion date 12/31/14
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General Government Cabinet/KY Retirement Systems
Kentucky Retirement Systems Line of Business Project

Comments: total Project Cost YTD - $10,195,441.00
46% complete

Health and Family Services Cabinet/Public Health
* eKASPER System Upgrade (Phase II)
Comments:

Total Project cost YTD - $4,079,389.77
78% completed.
Target completion date: 12/31/11

Health and Family Services Cabinet/Secretary's Office (CHFS)
* Child Support Enforcement (KASES II)

Comments: Total Project cost YTD - $1,186,795.64
4% Completed.
Target Completion Date: 12/31/12

* Safeguarding Children At Risk (TWIST Re-Write)

Comments:

Total Project cost YTD - $2,645,278.19
25% complete.

Target completion date: 12/31/11

* Suport for Health and Welfare Services (KAMES)
Comments: Total Project Cost YTD - $11,415,518.27

55% completed.
Target completion date: 7/31/12

Justice and Public Safety Cabinet/State Police
Mobile Communication Centers Multi
Comments: Total Project cost YTD - $995,595.06

82% complete.

Strategic Voice Mutual Aid System Multi
Comments: Total Project cost YTD - $4,406,651.30

35% complete.
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Personnel Cabinet/General Operations (Personnel)
* Replace Personnel Payroll System - Phase I Franklin
Comments: Total project cost YTD - $19,495,902.00

51% complete.
Target completion date 12/31/14

Transportation Cabinet/Gen Admin & Support (Transp)

* Prog Management (PRECON/6 YR Plan)
Comments: Total Project Cost YTD - $1,968,892.00
98% complete.

* Replace Automated Vehicle Information System (AVIS) Multi
Comments: Total Project costYTD - $4,106,016.00
16% completed.

* Transportation Enterprise Data Warehouse Multi
Comments: Total Project Cost YTD - $7,334.00

% Complete.
Target Completion Date 2/31/11

* TRNSPRT System

Comments: NO Update
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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